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As we approach the end of an eventful 2022 it’s an opportune time 
to reflect on all we have achieved as the EMV Fleet Migration 
community. The first half of the year focused on delivering the business 
requirements document, functional requirements specifications and 
migration strategy, and in creating awareness and education on the project. 
The various workstreams convened and regular engagement sessions were 
held with our stakeholders.

Throughout the project, regular and robust communication with our stakeholders has been a key 
area of focus. Much of the engagement has centred around the project scope, progress, and the 
technical aspects. Our third round of stakeholder communication and engagement concluded in 
November. The project team has valued the participation and contributions made by all 
stakeholders. It has been and will continue to be of huge importance to keep our stakeholders, oil 
companies and the industry close to the project and updated on all developments. 

The project Change Management Plan has been developed and has been reviewed by the  banks’ 
change management teams. A workshop was held with the stakeholder project  teams to share the 
nature of the change management activities that may need to be considered when defining their 
change management plans, whether it relates to Fleet Customers and/or Merchants.  The people 
aspects around the change is going to be a key focus area in order for the project to succeed.

The next important phase is the interoperability testing due to commence towards the latter part of 
Quarter 1 2023. The detailed test plan, detailed test cases and test scenarios have been reviewed and 
approved by the stakeholder testing teams. All systems development related to interbank testing 
must be completed prior to commencing with the interbank testing phase. This is another BIG mile-
stone for this project.

An end-to-end test approach will be used to ensure successful flow of EMV Fleet transactions 
between all identified systems and that components are performing as specified from start to finish. 
This will include the following phases of testing:

• Internal Testing and Scheme Certification
• Interoperability Testing
• Regression Testing
• SAMOS Error Free Testing

The EMV Fleet Migration project has certainly gathered momentum and is poised to shift into a 
higher gear in 2023. It is exciting to take stock of all that has been achieved so far, acknowledging the 
role of every single participant involved. Your involvement and participation have been instrumental 
in getting us to this point. We know that 2022 was tough and overwhelming for everyone but we have 
persevered and through our collective efforts, have reached this stage.  This is indeed a true reflection 
of teamwork and collaboration within the Fleet industry.

So, as we pause to recharge, refuel the ‘yellow lorry’ and take a much-needed break over the festive 
season, let’s give ourselves a well-deserved round of applause. We take this opportunity to thank all 
our participants, stakeholders, third parties, workstreams and everyone involved in the project. We 
look forward to an even more exciting and productive 2023.

Have an enjoyable and relaxing festive season. Safe travels and happy holidays!

For more information, please send an email to our dedicated mailbox at emvfleet@pasa.org.za.

Kindly note that the PASA office will be closed for the holiday season between 26 December 2022 
and 3 January 2023.

Kind regards
EMV Fleet Project team

Looking at our rear-view mirror for 2022, the EMV Fleet Migration project has progressed well, 
despite a few bumps along the road for our ‘yellow lorry’. However, given the size and complexity of 
the project, those were to be expected. Overall, the project has tracked favourably, with most 
workstreams reflecting a healthy status for the year. Through constant and regular engagement with 
all participants, various issues were identified, and resolved, paving the way towards executing and 
achieving each milestone.

As we progressed towards the second half of 2022, we moved into project planning and internal test 
and implementation planning. Quarter 4 has seen numerous engagements as participants gear their 
teams towards development and interoperability testing activities due to commence towards the 
latter part of Quarter 1 of 2023. The execution phase is currently underway and will focus on scheme 
certification for issuing white plastic cards for POS vendor development and testing purposes. Some 
Issuing banks are already in a position to issue white plastic cards in 2022. The others will follow suit 
in due course. This is an exciting milestone, and we look forward to a successful outcome as this will 
aid the project teams to achieve their internal testing objectives. 

As expected, certain challenges have been experienced but through perseverance, the project teams 
applied the required focus and commitment which has set the project up well for implementing the 
new 4-party model in 2023.

Dear EMV Fleet Migration Stakeholders

Looking ahead to 2023


